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Drew DannaOffice of Secretary

Natural Resources DEPARTMENT:

AGENCY: ANALYST:

AGENDA NO.: 1

Means of Financing
State General Fund:

Interagency Transfers:

Self-Generated Revenue:

Statutory Dedications:

Federal Funds:

Total

T. O.
$0

$0

$0

$0

$3,805,119

$3,805,119

Expenditures by Program

SUMMARY/COMMENTS
The purpose of this BA-7 request is to allow the Oilfield Site Restoration Fund (OSR) to plug at least an additional 23 orphaned
wells and provide additional resources for plugging current orphaned well projects in FY 15 and beyond. The OSR is a
statutory dedicated fund designed to plug oil and gas wells from leaking after they have been orphaned to prevent any leaks
or contamination of areas surrounding the well. Orphaned wells are assigned different priority levels based upon the threat
they pose to a surrounding population or ecosystem. High-priority wells are found near/under bodies of water, near
populated areas, wells that are leaking, or that have structurally deteriorated so severely that their need to be plugged or
removed is deemed immediate.   It is funded by a flat-fee on oil and gas production in LA which is paid to the Fund quarterly. 

Because of a contractual delay for a project in Vermillion Parish at the end of FY 14, the OSR had to spend $2.8 M from the
Emergencies, Change Orders, & Future Projects portion of their budget to pay for the project in FY 15 (July 2014). The project
was initially expected to begin at the end of FY 14. A delay associated with obtaining a performance bond prevented the
initiation of the project. These project funds were not eligible to be carried forward into FY 15 via the carry forward BA-7
process. This severely reduced the FY 15 Emergencies, Change Orders, & Future projects budget, which was created to cover
expenses for any planned pluggings that will require more funding than initially estimated or any emergency pluggings that
arise unexpectedly.

Additionally, OSR has been plugging more high-priority wells, which have higher costs than normal pluggings, creating a
higher than anticipated burden on the budget. At the end of the first quarter of FY 15, 30 wells have been plugged, 19 of which
were deemed high-priority. Should this BA-7 be approved, the unappropriated fund balance for the Oilfield Site Restoration
Fund will be $1.8 M after FY 15 collections are realized.

Note: An orphaned well is a term used to describe wells that no longer have a responsible party to manage or keep the well
compliant with the environmental and safety standards put in place by the Office of Conservation. An orphaned well is
different than a capped well, because capped wells still have a responsible party to maintain the wells, even though the wells
are not currently in service. Orphaned wells can be reopened at a later date if a new party purchases the well and keeps it
maintained.

The table below displays the Total Funding Request for this BA-7.

Project Field                                                      Total Funding Requested
LeLux & Perry Point                                                         $939,992
Various Fields, Desoto Parish                                         $102,810
East Cameron Block 17                                                     $175,000
Napoleonville                                                                        $8,000
Wildcat                                                                               $240,000
Emergencies, Change Orders,
& Future Projects                                                           $2,339,317
Total                                                                                $3,805,119 

$3,805,119
$0
$0
$0
$0

0
0
0
0
0

$3,805,119 0

I.

Executive
Management & Finance
Technology Assessment
Atchafalaya Basin
Auxiliary Account

Total
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The LeLux & Perry Point project requests $939,992 to plug 6 wells (1 high-priority).

The Desoto and surrounding Parishes project contracted for $313,377 to plug 13 wells. A total of $102,810 is needed for the
remainder of the project.  (5 high-priority wells)

The East Cameron project was contracted for $974,000 to plug 2 wells and remove one platform. A total of $175,000 is needed
for the remainder of the project.

The Napoleonville project requests $8,000 to plug a bubbling well in a cane field. (high-priority)

The Wildcat project (Red River Parish) requests $240,000 to plug a leaking well in a livestock pasture. (high-priority)

OSR requests $2,339,317 in order to provide funding for emergencies and future projects that are currently unknown.

The Legislative Fiscal Office recommends approval of this BA-7

Approval of this BA-7 request will have no impact on future fiscal years.
LEGISLATIVE FISCAL OFFICE RECOMMENDATIONIII.

IMPACT ON FUTURE FISCAL YEARSII.
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Alan M. BoxbergerEngineering & Operations

Transportation & DevelopmentDEPARTMENT:

AGENCY: ANALYST:

AGENDA NO.: 2

Means of Financing
State General Fund:

Interagency Transfers:

Self-Generated Revenue:

Statutory Dedications:

Federal Funds:

Total

T. O.
$0

$0

$0

$0

$680,881

$680,881

Expenditures by Program

SUMMARY/COMMENTS
The purpose of this BA-7 request is to appropriate funds to provide for the operational and maintenance costs of the New
Orleans ferries formerly operated by the Crescent City Connection Division. Act 247 of 2013 created the Geaux Pass Transition
Fund (GPTF) and stipulated that previously unclaimed monies in Geaux Pass accounts should be deposited into the fund on
6/30/2014, once the State Treasurer had made reasonable efforts to refund any monies on deposit to the Geaux Pass account
owner.

Act 247 stipulated that 30% of the monies in the GPTF as of 6/30/2014, shall be appropriated to DOTD for the operational and
maintenance costs of the New Orleans ferries. The balance of the GPTF is to be appropriated to the New Orleans Regional
Planning Commission (RPC) to provide for lighting of the east and west approaches to the Crescent City Connection Bridge,
improvements to ingress and egress points, lighting, maintenance, grass cutting and landscaping. DOTD requests
appropriation of the ferry portion at the current time in FY 15, while the balance of funds to be sent to the Planning
Commission are included in DOTD’s budget request for FY 16.

The remaining balance in the GPTF on 6/30/2014, was $2,269,605.85. This BA-7 seeks to appropriate 30%, or $680,881, to the
department to provide for the operational and maintenance costs of the New Orleans ferries.

The Legislative Fiscal Office recommends approval of this BA-7 request.

$0
$0
$0

$680,881
$0

0
0
0
0
0

$680,881 0
$0 0

I.

Approval of this BA-7 request will have no impact on future fiscal years.

The balance of monies available in the GPTF for appropriation to the RPC in FY 16 will be approximately $1.6 M and is
included in DOTD’s FY 16 budget request document.

LEGISLATIVE FISCAL OFFICE RECOMMENDATIONIII.

Aviation
Bridge Trust
Planning & Programming
Operations
Marine Trust
Engineering
Total

IMPACT ON FUTURE FISCAL YEARSII.
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Jodi MauronerRecovery School District

EducationDEPARTMENT:

AGENCY: ANALYST:

AGENDA NO.: 3

Means of Financing
State General Fund:

Interagency Transfers:

Self-Generated Revenue:

Statutory Dedications:

Federal Funds:

Total

T. O.
$0

$27,555,745

$0

$0

$27,555,745

$0

Expenditures by Program

SUMMARY/COMMENTS
The purpose of this BA-7 request is to budget $27,555,745 in Interagency Transfers from the Governor’ Office of Homeland
Security & Emergency Preparedness. The source of funding is federal FEMA funding. The funds will be used in accordance
with the RSD School Facilities Master Plan for Orleans Parish (revised Oct. 2011) for the construction and refurbishment of 11
schools.

Three projects totaling $9,800,848 are construction of new elementary schools; projected start dates are in March and April of
2015 and are expected to be completed between January and April of 2017.

School              BA-7 Funding Request      Projected Construction Start             
ᬀ
Projected Completion

R. Abrams           $2,958,338                                   4/11/2015                                    4/09/2017
A. Alexander           $   630,000                                   3/30/2015                                    4/09/2017
E. Morial           $6,212,510                                   3/02/2015                                    1/04/2017

Eight projects totaling $17,754,897 are elementary schools that are being refurbished including renovations to structures,
windows, doors, masonry walls and roofs. In some cases window renovations are scheduled to coincide with summer break
to avoid student disruptions. The RSD projects that Jackson, Rosenwald and McDonogh 28 will be completed in FY 16 and the
remaining projects in FY 17. 

School                       BA-7 Funding Request Projected Construction Start       Projected Completion

A.L. Bauduit *                $1,760,399                                        9/26/2015                                         11/25/2016
A. Jackson                   $2,300,650                           3/23/2015                                          2/27/2016
Gaudet *                   $   757,729                           12/14/2015                                         11/09/2016 
J. Rosenwald                   $1,368,242                           4/09/2015                                      11/06/2015
Lafayette                   $3,951,832                           4/11/2015                                        11/07/2016
Laurel *                            $2,549,785                             9/26/2015                                           11/25/2016
Live Oak                   $2,600,245                           4/11/2015                                      10/10/2016 
McDonogh 28       $2,466,016                           3/23/2015                                        2/17/2016

* These 3 projects are still pending FEMA approval and the RSD has indicated the projected construction start dates have been
rescheduled to FY 16 due to the approval delay.   LFO recommends reducing the request by $5,067,912 for these 3 projects.

Of the remaining projects, anticipated FEMA reimbursement dates have been adjusted resulting in a revised funding request
as reflected below.  The LFO recommends reducing funding for these projects by $4,457,012.

School                       Revised Funding Request         Difference

$0
$27,555,745

0
0

$27,555,745 0

I.

RSD-Instructional
RSD-Construction

Total
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A. Jackson                   $1,533,768                                 ($  766,882)
Lafayette                    $2,239,371                               ($1,712,461)                                                               
Live Oak                   $1,444,580                                ($1,155,665)
McDonogh 28       $1,644,012                                 ($  822,004)                        

Due to the delays in the FEMA approval process, the LFO recommends reducing the total amount of this BA-7 by $9,524,924 to
$18,030,821.

The Legislative Fiscal Office recommends approval of this BA-7 in the reduced amount of $18,030,821 due to delays in the
FEMA approval process and ensuing rescheduled construction dates for the various projects.

Funding for projects which have been reduced in this BA-7 will likely be included in the RSD operating budgets for FY 16 and
thereafter.

LEGISLATIVE FISCAL OFFICE RECOMMENDATIONIII.

IMPACT ON FUTURE FISCAL YEARSII.
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Jodi MauronerRecovery School District

EducationDEPARTMENT:

AGENCY: ANALYST:

AGENDA NO.: 3

Means of Financing
State General Fund:

Interagency Transfers:

Self-Generated Revenue:

Statutory Dedications:

Federal Funds:

Total

T. O.
$0

$18,030,821

$0

$0

$18,030,821

$0

Expenditures by Program

SUMMARY/COMMENTS
The purpose of this BA-7 request is to budget $27,555,745 in Interagency Transfers from the Governor’ Office of Homeland
Security & Emergency Preparedness. The source of funding is federal FEMA funding. The funds will be used in accordance
with the RSD School Facilities Master Plan for Orleans Parish (revised Oct. 2011) for the construction and refurbishment of
eleven schools.

Three projects totaling $9,800,848 are construction of new elementary schools; projected start dates are in March and April of
2015 and are expected to be completed between January and April of 2017.

School              BA-7 Funding Request      Projected Construction Start             Projected Completion
R. Abrams           $2,958,338                                   4/11/2015                                    4/09/2017
A. Alexander           $   630,000                                   3/30/2015                                    4/09/2017
E. Morial           $6,212,510                                   3/02/2015                                    1/04/2017

Eight projects totaling $17,754,897 are elementary schools that are being refurbished including renovations to structures,
windows, doors, masonry walls and roofs. In some cases window renovations are scheduled to coincide with summer break
to avoid student disruptions. The RSD projects that Jackson, Rosenwald and McDonogh 28 will be completed in FY 16 and the
remaining projects in FY 17. 

School                       BA-7 Funding Request Projected Construction Start       Projected Completion

A.L. Bauduit *                $1,760,399                                       9/26/2015                                         11/25/2016
A. Jackson                   $2,300,650                          3/23/2015                                           2/27/2016
Gaudet *                   $   757,729                          12/14/2015                                         11/09/2016 
J. Rosenwald                   $1,368,242                          4/09/2015                                      11/06/2015
Lafayette                   $3,951,832                          4/11/2015                                         11/07/2016
Laurel *                            $2,549,785                            9/26/2015                                            11/25/2016
Live Oak                   $2,600,245                          4/11/2015                                      10/10/2016 
McDonogh 28       $2,466,016                          3/23/2015                                        2/17/2016

* These 3 projects are still pending FEMA approval and the RSD has indicated the projected construction start dates have been
rescheduled to FY16 due to the approval delay.  LFO recommends reducing the request by $5,067,912 for these 3 projects.

Of the remaining projects, anticipated FEMA reimbursement dates have been adjusted resulting in a revised funding request
as reflected below.  The LFO recommends reducing funding for these projects by $4,457,012. 

School                       Revised Funding Request         Difference

$0
$18,030,821

0
0

$18,030,821 0

I.

RSD-Instructional
RSD-Construction

Total
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A. Jackson                   $1,533,768                                 ($  766,882)
Lafayette                   $2,239,371                                ($1,712,461)                                                               
Live Oak                   $1,444,580                                ($1,155,665)
McDonogh 28       $1,644,012                                 ($  822,004)                         

Due to the delays in the FEMA approval process, the LFO recommends reducing the total amount of this BA-7 by $9,524,924 to
$18,030,821.

The Legislative Fiscal Office recommends approval of this BA-7 in the reduced amount of $18,030,821 due to delays in the
FEMA approval process and ensuing rescheduled construction dates for the various projects.

Funding for projects which have been reduced in this BA-7 will likely be included in the RSD operating budgets for FY 16 and
thereafter.

LEGISLATIVE FISCAL OFFICE RECOMMENDATIONIII.

IMPACT ON FUTURE FISCAL YEARSII.
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Drew DannaOffice of Secretary

Wildlife & FisheriesDEPARTMENT:

AGENCY: ANALYST:

AGENDA NO.: 4

Means of Financing
State General Fund:

Interagency Transfers:

Self-Generated Revenue:

Statutory Dedications:

Federal Funds:

Total

T. O.
$0

$0

$0

$1,441,239

$1,921,647

$480,408

Expenditures by Program

SUMMARY/COMMENTS
The purpose of this BA-7 request is to budget $480,408 of Statutory Dedicated funds and $1,441,239 in federal grants for the
LDWF Law Enforcement Division from the Port Security Grant Program of the Department of Homeland Security/FEMA.
This program was created to improve the security of major ports within the United States to prevent potential terrorist attacks.
As the only state-level agency with maritime security capabilities, LDWF is eligible to receive these funds. The federal funding
requires a 25% match in state funding, which will be provided from the statutorily dedicated Conservation Fund. The grants
will provide funding to purchase 4 rigid hull inflatable boats and 1 cabin patrol vessel, all equipped with radiation detection,
surveillance, and emergency equipment to improve maritime security and hazards response capability. The LDWF
Enforcement Division will assign the rigid hull inflatable boats to the Ports of Shreveport, Monroe, Baton Rouge, and New
Orleans. The additional $24,360 for the Port of Baton Rouge is to purchase 7 night vision monoculars and monocular helmet
mounts. The cabin patrol vessel assigned to the Port of Plaquemines is considerably larger than the boats assigned to the other
ports which accounts for the $229,232 difference in funding.

Funding will be dispersed as follows:

Port                                           Amount

Shreveport                               $333,611
Monroe                                     $333,611
Baton Rouge                            $357,971
New Orleans                           $333,611
Plaquemines                             $562,843
Total                                      $1,921,647

The Legislative Fiscal Office recommends approval of this BA-7 request.

$0
$1,921,647

0
0

$1,921,647 0

I.

Approval of this BA-7 request will have no significant impact on future fiscal years. There is no anticipated increase in
maintenance and supply costs as the new equipment will replace the vessels currently being used and the existing
maintenance budget will be utilized to maintain these vessels.

LEGISLATIVE FISCAL OFFICE RECOMMENDATIONIII.

Administrative
Enforcement

Total

IMPACT ON FUTURE FISCAL YEARSII.
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Drew DannaOffice of Wildlife

Wildlife & FisheriesDEPARTMENT:

AGENCY: ANALYST:

AGENDA NO.: 5

Means of Financing
State General Fund:

Interagency Transfers:

Self-Generated Revenue:

Statutory Dedications:

Federal Funds:

Total

T. O.
$0

$0

$0

$0

$335,170

$335,170

Expenditures by Program

SUMMARY/COMMENTS
The purpose of this BA-7 request is to budget additional funding for the Rockefeller Wildlife Refuge & Game Preserve which
will be provided by the Rockefeller Wildlife Refuge & Game Preserve Fund. The increase in funding will be used to pay
$214,730 for salaries and $120,440 in related benefits for 6 additional biologist positions. These biologists will study the
activities of the local wildlife, the migration patterns of migratory waterfowl, marsh creation and shoreline protection, and the
potential impacts of coastal erosion on local wildlife. Per the deed of donation associated with this property, the LA
Department of Wildlife & Fisheries (LDWF) must meet the needs of the refuge with adequate staffing levels and prompt
completion of repair and improvement projects or the property can be turned over to the U.S. Fish & Wildlife Service. The
requested increase in biologists was made after the Refuge recently completed its quadrennial audit by the Rockefeller
Foundation which recommended hiring more biologists (6-10) to assist current biologists with their observations and data
collection. If the Rockefeller refuge reverts to federal control, the state will lose access to 76,000 acres of marshland that have
been used to rehabilitate the population of endangered species and study the effects of coastal erosion on local wildlife. In
addition, the State will lose the funding source of the Rockefeller Wildlife Refuge Trust & Protection Fund, which allows for
1/4 of funds derived from royalties from mineral leases within the Refuge to be deposited into the trust for other LDWF
purposes.

The Refuge is currently operating with 16 FTEs. It has historically operated with 34 FTEs on site. Currently, there are 5
biologists on site at the Refuge, but approval of this BA-7 will raise the number of biologists on site to 11. The positions were
eliminated in the wake of hurricanes Katrina and Rita when the living quarters for employees in the area were destroyed.
Now that the living quarters have been rebuilt, the agency can add additional staff.

The Legislative Fiscal Office recommends approval of this BA-7. 

$335,170 6

$335,170 6

I.

If this BA-7 is approved, the salary and benefits of the 6 biologists will be annualized from the Rockefeller Wildlife Refuge &
Game Preserve Fund in future fiscal years.

LEGISLATIVE FISCAL OFFICE RECOMMENDATIONIII.

Wildlife

Total

IMPACT ON FUTURE FISCAL YEARSII.

November 21, 2014


